UNITED STATES
ENVIRONMENTAL PROTECTION AGENCY

REGION 8
)
IN THE MATTER OF: ) U.S. EPA Docket No.
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)

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REGION 8
ADMINISTRATIVE SETTLEMENT AGREEMENT
AND ORDER ON CONSENT FOR
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
AMENDMENT #2

WORK PLAN SCHEDULE MODIFICATION
AND SECTION XXIX CHANGE

1. Pursuant to Section XXIX (Effective Date and Subsequent Modification) of the 2015
Administrative Order on Consent (Settlement Agreement), by mutual agreement of the
Environmental Protection Agency (EPA) and Respondent Columbia Falls Aluminum Company,
LLC (Parties), the Parties agree to amend the Settlement Agreement and its Remedial
Investigation/Feasibility Study Work Plan schedule with respect to the following deliverable:
Draft Candidate Technologies and Remedial Alternatives Memorandum. This deliverable is now
due 90 days from receipt of the Final Baseline Risk Assessment as shown on the revised Table 3
to the RUFS Work Plan. The revised Table 3 is incorporated by reference into the 2015
Administrative Order on Consent and is attached to this filing for purposes of maintaining a
complete and accurate record.

2. Further pursuant to Section XXIX (Effective Date and Subsequent Modification) of the
Settlement Agreement, the Parties agreed to amend the Settlement Agreement as follows:
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114a. EPA’s Project Coordinator may modify any plan or schedule or the SOW in
writing or by oral direction. Any oral modification will be memorialized in writing by
EPA promptly, but shall have as its effective date the date of EPA’s Project
Coordinator’s oral direction. Any other requirements of this Settlement may be modified
in writing by mutual agreement of the Parties.

114b. If Respondent seeks permission to deviate from any approved work plan or
schedule or the SOW, Respondent’s Project Coordinator shall submit a written request to
EPA for approval outlining the proposed modification and its basis. Respondent may not
proceed with the requested deviation until receiving oral or written approval from EPA’s
Project Coordinator pursuant to Paragraph Error! Reference source not found..

3. Paragraphs 114a and 114b replace Paragraph 114 of Section XXIX of the Settlement
Agreement. Paragraphs 113 and 115 of Section XXIX of the Settlement Agreement remain
unchanged and in effect.
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Agreed this  day of , 2018.

For Respondent Columbia Falls Aluminum Company

By:

Title:
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It is so ORDERED AND AGREED this day of ,2018.

U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION 8

By: Date:
Bill Murray
Director, Superfund Remedial & Federal Facilities Program
Office of Ecosystem Protection and Remediation

By: Date:
Suzanne J. Bohan
Assistant Regional Administrator
Office of Enforcement, Compliance
and Environmental Justice
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